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Combat Desert Jacket (CDJ) 

Requirement. 
USMC Cold Weather ORD NO LOG 42.4 w/chg 1, 
2 and 3. 

Description. 
In an effort to meet its ever changing environmental 
challenges, the Marine Corps has identified a need 
for a Combat Desert Jacket that will provide 
protection from the unique environmental nature of 
the desert.  The CDJ is a lightweight, wind resistant, 
water repellent jacket intended to provide multi 
season environmental protection in desert 
environments.  It provides protection against wind, 
blowing sand and light rain/snow, will have a 
minimal impact on the combat load and utilizes 
desert MARPAT printed fabrics that feature 
moisture management, odor reduction and 
breatheability characteristics.  It has been designed 
to be compatible with the Marine Corp Combat 
Utility Uniform (MCCUU), fleece pullover and 
lightweight cold weather underwear. It is lightly 
insulated with a neck gaiter/headover that is rolled 
and stowed in the collar.  The CDJ has pockets on 
the chest, lower front and sleeves.  The sleeves end 
in a monkey paw configuration that provides 
additional hand protection and insulation. 

Fielding Status. 
Fielding of 60,000 CDJ’s began in November 2006. 
Currently, 25,000 are planned to go to both the First 
Marine Expeditionary Force and the Second Marine 
Expeditionary Force, with the remaining 10,000 
going to the Third Marine Expeditionary Force for 
issue through the Consolidated Issue Facilities 

(CIF’s).  Deploying units will have priority in the 
fielding schedule. 

Production. 
Tennessee Apparel 
Delivery of the jackets began in Nov 07.  Deliveries 
will continue through 4Q FY08. 

NSNs: 
Size XSmall  8415015419416 
Size Small  8415015419427 
Size Medium  8415015419430 
Size Large  8415015419432 
Size XLarge  8415015419436 
Size XXLarge  8415015419442 

Programmatic. 

Issues.
•  Major problems have surfaced regarding the 

shade of the sleeves. 
•  Jan 07; Due to shade concerns, production 

has been halted. 
•  Production start up has commenced, 800 

CDJ’s per week will be sustained until 
flame resistant technology is added. 
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